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Marina Del Rey 18-Inch
Watermain Replacement
Phase IlIB




Project History

Phase I — Installed 5,500 LF of 24-inch water main
e Completed in August 2002.

Phase II — Installed 10,380 LF of 18- and 24-inch water
main
e Completed in December 2012

Phase IIIA — Installed 1,155 LF of 10- and 18-inch water
main
e Completed in June 2013

Phase IIIB — Install about 5,935 LF of 18-inch water main along
Via Marina and Fiji Way

e Construction by September 2014

e Construction Duration: About 8 months
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“Phase llIB Pro;ect Scope and Limits

Install 5,935ft Steel Pipeline
Replace Hydrants
Install Sampling Stations

Dual construction crews

MARINA DEL REY 18-INCH
=== WATERMAIN REPLACEMENT
PHASE IIIB
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Project Benefits

Replace aged water mains

Improve water system reliability

Meet existing domestic and fire flow demands more
effectively

Add 3 sampling stations to better monitor water quality



e Water Service Reconnections — Occurs after main line
installation is complete

e Traffic Control
* Trench Restoration — Occurs at the end of construction

» Staging Areas - Contractor will remove fencing and restore
staging areas upon project completion




Shut-downs will occur at a maximum of 4 hours at a time

Coordination will be communicated by Beaches and Harbors by
email

Community will be notified at three different times prior to
shut-downs:

e 14 days

e 7 days

e 3 days
Consultation with individual property managers to arrange best
time for shutdown
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Traffic Control

Vehicular and bicycle detours included
Daily work hours from 8:00 am — 5:00 pm

Open trenches will be plated or backfilled at end of each day to
restore original traffic flow

8 phases of traffic control

Notifications to transit services, law enforcement, and fire department
14 days prior to each phase of traffic control

One lane open at all times
Flag persons will be used to direct traffic where needed

Signage will help communicate project information to
commuters
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Fiji Way Bike Path
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Bike lane located northwest
‘ along Fiji Way will be closed

. : .- throughout construction
T A g (RIS e A oA 3
7 .-f‘;:,; D e . AN . S Signage will indicate
BIKE PATH O LS _ LA\ closure and detour
(1o - - £ § s Cyclists will be directed to
temporary lanes on
southeast side of Fiji Way
Detour will end at the

Marvin Braude Bike Path at
the terminus of Fiji Way




Staging Areas

Two staging areas for project to reduce construction
traffic

e Lot 12 on Via Marina at Marquesas Way
e Lot 1 at Fisherman'’s Village on Fiji Way

Office facility and equipment and material storage
Fencing and Best Management Practices (BMPs) in place
Included in Right of Way Entry Permit

Locations and areas determined through extensive input
provided by Beaches and Harbors and lessees

Overflow parking for Fisherman'’s Village permitted at
Beaches and Harbors lot across street
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Via Marina Staging Area

98 Total Parking Spaces Occupie



Heather Savanapridi
LA County Department of Public Works — Waterworks Division
Project Manager
(626) 300-3324
hsavanapridi@dpw.lacounty.gov
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